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TITLE: 

 
Final Payment for VanCon Construction Company for the Pony 

Express Pipeline Project. 
 

FISCAL IMPACT: $263,734.43 (GL#48-81-51100-7009) 

 
 APPLICANT: David C. Norman, Public Works Director 

GENERAL PLAN DESIGNATION 

N/A 

CURRENT ZONE 

N/A 

ACREAGE 

N/A 

COMMUNITY 

 

 
NOTICES: 

-Posted in 2 public places 

-Posted on City webpage 

-Notice to newspapers 
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David C. Norman 

 

NOTES/COMMENTS: 

 

 

 

 

 

 

 
Public Works Board  

Recommendation 

 
Vote:  N/A 

RECOMMENDATION: 

That the City Council approve the final payment to VanCon Construction 

Company for $263,734.43, releasing all retention and accepting the project as 

complete. 

 

BACKGROUND: 

The City contracted with VanCon Construction Company to construct 

approximately 2.5 miles of 24” ductile iron pipe along Pony Express 

Parkway from 800 West in Saratoga Springs up close to Cedar Drive in Eagle 

Mountain City to deliver water from the CWP Water Supply Project.  

 

The project is complete and all of the items on all of the change orders and 

all of the punch list items have been completed by the contractor.  The City 

has been working with the State to complete all of the administrative items 

and paperwork necessary to close out the project, since the loan was issued 

by and is administered through the State.  This final payment and acceptance 

of the project by the Council is the final step in the process with the State 

Division of Drinking Water.  

 

A breakdown of the budget for this project is shown below: 

 

Total Approved (not to exceed)             $3,400,000.00 

- Construction Contract                    $2,535,570.00 

-   Construction Change Order 1          ($2,726.00) 

-   Construction Change Order 2          $61,847.92 

-   Construction Change Order 3          $19,438.38 

-   Construction Change Order 4        $124,135.92 

Total Construction Cost                        $2,738,266.22 

 

- Engineering Contract (current)          $94,329.00 

- Engineering Contract Change Order $10,597.00 

Total Engineering Contract Cost            $104,926.00 

 

Current Cost w/ Change Orders    $2,843,192.22 

Remaining Contingency                    $556,807.78 



  
 


